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Montana DNRC — Status Update — Dec. 23, 2019

Project Overview Project Deliverables
Aero-Graphics was contracted by the State of e Weekly status reports throughout the project
Montana DNRC to acquire, process, and deliver e Calibrated point cloud in LAS 1.4 format
aerial LiDAR data and derivative products that e Classified point cloud in LAS 1.4 format
adhere to USGS specifications. The assigned project || ¢ Bare-Earth DEMs at a 3’ cell size in TIFF format
areas cover a total of 18,297 square miles located e First-Return DEMs at a 3’ cell size in TIFF format
throughout Montana. e Intensity Imagery at a 3’ cell size in GeoTIFF format

e DTM in ESRI Geodatabase and ASCII formats

Coordinate System e 1’ and 2’ contours in ESRI Geodatabase format

. e Ground control and checkpoints in SHP format

Horizontal Datum: NAD83 . . . . e

] ) e Bathymetric Survey data including cross-section point listing
Vertical Datum: NAVD88 (Geoid12b) e MT Licensed Surveyor Certification and Survey Report

Units: Horizontal — Int. Foot | Vertical — US Foot e FGDC-compliant metadata in XML format

Work Completed: Dec. 16 — Dec. 22, 2019

e Carbon/Stillwater MIP-formatted data delivered to Michael Baker & DNRC
e Treasure (QL1) classification complete

Work Planned: Dec. 23 — Dec. 29, 2019

e Continue classification of Dawson(QL1)
e Treasure (QL1) contour generation in progress

Ongoing Metrics - Summary

e Acquisition 86% complete
e C(Calibration 80% complete
e (Classification 33% complete

www.aero-graphics.com est Oakland Avenue Salt Lake City,
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Montana DNRC — Status Update — Dec. 23, 2019

Montana DNRC 2019
LiDAR Acquisition Status

LiDAR Acquisition Status

| |AreaAcquired To Date -- 15,705 mi2
I Remaining Acquisition -- 2,592 mi?
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Acquisition Summary: Dec. 16 — Dec. 22, 2019

Flight Dates: --

Total Area Acquired: --

Days on site: --

Days flown: --

Percent of days on site suitable for acquisition: --
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Montana DNRC 2019
Data Processing Status
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Delivery Schedules
Carbon/Stillwater County QL1 Delivered Lincoln County QL1 09/09/2020
QL1 02/27/2020 . QL1 Delivered
D B
awson County QL Delivered ig Horn County QL 07/22/2020
QL1 Delivered QL1 03/31/2020
Fallon Count Rosebud Count
ation Lounty QL2 06/25/2020 osebud Lounty QL 08/17/2020
QL1 02/06/2020 QL1 05/27/2020
Treasure County QL2 07/02/2020 Custer County a2 09/25/2020
Carbon/Stillwater County QL1 Delivered Lincoln County QL1 09/16/2020
Dawson County QLi/QL2 03/06/2020 Big Horn County QlL1/QL2 07/29/2020
Fallon County QLi/QL2 07/02/2020 Rosebud County QlL1/QL2 08/24/2020
Treasure County QLi/QL2 07/10/2020 Custer County QLi/QL2 10/02/2020
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